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Project Notes

103 Sawyer Street
CALL IN NUMBER: B oo oo
PARTICIPANT CODE:  508-996-6742
. www.jacobs.com
i
Client USACE New Bedford Office Date June 21, 2017,
Project New Bédford Harbor Superfund Site Project No. 35BG2000-
Prepared By ~ | Steve Sills ' Note No. 635
Sub]ect . New Bedford Harbor - Client Update Meeting ‘
Participants - (* Denotes Part 'I'|m_é Participatio‘ﬁ) Distribution (atténdees plus) | See below '
Client EPA MassDEP Jacobs Battelle
Tim Rezendes Dave Lederer Garry Waldeck Steve Sills Deirdre Dahlen
Ellen lorio Dave Dickerson , Anita Rigassio Smith Patty White
Peter Hugh Abdul Tahil Sevenson - Steve Fox Jessica Tenzar
Kevin Coleman Hoshaiah Barczynski Joe Mahoney Craig Kish
' Nathan Mangelson, ' Mark Gouveia -
Marie Esten Beth Anderson ’
’ Lonnie Fallin
SAFETY/SITE MAINTEN'ANCE
Safety Alert Notes

The plpellne is now being removed and divers are in the water. No boat operations are permitted south of the bndges wnthout first
notifying and receiving approval from Jacobs (Gouveia or Cummlngs) Packer, Marine Hydraulics, Eastern Fisheries, and Moby Dick
have all been notified.

Site Maintenance

Basic maintenance such as lawn mowing is occumng at Area C. Grass cutting will alsotake place at Area D this month. Now that

3

TO2 has been awarded Jacobs is assembling costs foy mamtenance items at Area D (electrical panels_ fire alarm).

Dlstnbution Participants; Jaoobs Doctment Control File, Beth Anderson, Muke Anderson, Jon Blount. Jackie Connor, Josh Cummings, Lonme Falh Steve Fox, Ken Gaynor, Mark Gouveia, Al Hardesty Debra chkman Alison

. Hutchinson, Will Kenyon, Craig Kish, Mike Morris, John Oktar, Jim Piccuito, Greg Scott, Steven Sills, Anita Rigassio Smith, Shane Taylor, Ann Webb; Poinciana Willis, Mary Wright; Sevenson: Mike Crystal; Joe Mahoney USACE: Tim -
Rezendes, Kevin Coleman, Bob Christie, Jay Mackay, Marcos Paiva, Ellen lorio, Sheila Winston-Vincuilla, Peter Hugh, Steve Wolf, Marie Esten, Nate Mangelson, Mike Penko, Dion Lewis; EPA: Cynthia Catri, David Peterson, Dave
Lederer, Barb Bergen, Dave Dickerson, Hoshaiah Barczynskl MADEP Paul Craffey, Garry Waldeck Battelle: Delrdre Dahlen, Jessica Tenzar Pamda White KOMEN: Debi Heims; Lally Consulting John Lally
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. 103 Sawyer Street
c ALL IN NUMBER: New Bedford, MA 02746
PARTICIPANT CODE: 5066005602
. , 508-096-6742
.. ) ' www.jacobs.com
. JACOBS FIELDWORK
~Action ‘Date Start . Date - Notes
, ‘ - . N " Completion ' :
CAD Cell Curtain Removal. - Late June Early July i Removal has. been completed Curtam stull requires processmg prior to offsite disposal.
, : All pilings remain in place.’
Pipeline Relocation . 61917 Mid July Inspection of the pipeline by USACE and Jacobs W|II be conducted as it js pulled up. A
1. o ' ' schedule for completion will be provided by 6/29/17. A js MM S
| PMC shoreline excavation Ongoing Restoration Restoration of the Cove in a Cove is complete and restoration of areas néth of the
. ' completion | peninsula are ongoing. Sheets are being pulled as the crew rotates with the tide.
1017 | Plantings in low/high marsh are scheduled to begin Mon (6/26/17). Loadout from the
_ .| DDA continues and is expected to take 20 days at 415 TN/day ~7/12 completion.
Marsh Island August - Awaiting TO#3 award. Jacobs/SES will provide costs for alternative water based
' ' : approach early next week. . :
Cable Crossing Area September Dec 2017 | Awaiting TO#4 award. Jacobs submntted proposal on 6/20/17. Evaluatlng options to-
‘ ' : include mob costs on TO#2.
~Shipwreck 2 debris removal 71017 711412017 EPA (Lumino) has sent a letter notifying SHPO, THPO and BUAR. Remaining debris
: targets in the vicinity of the shipwreck will be removed at the conclusion of the shipwreck
, : . , removal.
Install/replace fencing at Parcel 612717 6/30/17 Fence contractor will-be onsrte on 6/27/117.
265 - '
Miguel topo survey and wetland 6120117 6/21/17 Meridian and Jaoobs were onsne to perfonn the topographical survey and wetland
delineation : : mapplng Tues (6/20/1 7) and Wed (6/21/1 7) J
. SAMPLING AND ANALYSIS
Event Samples Analytical | Unvalidated Valldated | Notes
. | Collection " | Testing Results ; | resuits ‘ A - ‘ .
| Water Quality Monitoring MU25 in situ N/A N/A WQM scheduled to restart week of 7/17/17 during.debris
(Lower and Upper Harbor) turbidity " " removal activities at the cable crossing area.
‘ only
Plerce Mill Cove 4127117 1A 513117 Pre-validated data submitted 6/16/17, valldatlon scheduled to
‘ VenﬁcatuonlConf rmatory Sampling 5117 1A 514117 - be complete 7/12.
. 5/4/17. 1A 5/5117
o 5/9/117 1A 510017
5/11/17 A - 5/12/17
517117 1A 5/18/17.
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Event oo | Samples | Analytical' | Unvalidated | Validated | Notes -
L ~ Collection | Testing- | Results ' | results e
512417 IA | 512517 '
L : . | cCongener |6/16/17 . . - - - ' ' ‘
MU 25 Verification Sampling o o Congener | 6/16/17 . \ Pre-valldated data submitted 6/1 6/17 valldatlon scheduled to
’ P O & o ' be complete 7112.
.| Upper Harbor Intert»dal Data- Gap 5/9—6/2117 | IA -| 6120117, 1. Coordmate with Jacobs (Jon) to select samples for PCB
’ Samplung . . : I -~ .| congener analysns
] . ~ AIRMONITORING _ )
Event ‘| Samples Collection- - Unvalidated Validated - ' . . . ‘Notes
LH Pre-dredge Round |~ ~ Mid-July = - \/\)]C \ oﬁ’\—) : Performed when BV.is awarded. Will be coordinated with the startof |-
) . . Marsh Island excavation. Jacobs (Mike Morris) will provide a date. '
| Area CcVvoC samplmg July/Aug - . N - Per EPA request, this sampling event will be conducted at'Area C in
(Sur_n_ma) ~ .. g o 3, B B - | the area surrounding Cell #1. In addition, the USACE (lorio)
R o : ! - - - : _| requested that the Jacobs QAPP includes the summa samples.
- . : : : , MEETINGS/OTHER ACTIVITIES N 3
- “Action - . . Date . : ' ' -\ - _Notes
Aerovox 21e Project — Phase lll - .. Ongoing ' MassDEP sent a dlspute letter to Aerovox; revised Phase Il due June 30. EPA met with
- |RAP . 7 AU L L MassDEP and AVX. Remedial options still being discussed between MassDEP and AVX A
' ) i . . call is planined for 6/26/17 to discuss using Brown & Caldwell GW model. 2
City of New Bedford Update - - - Ongoing ' EPA will meet next with the CoNB on 7/19/17. EPA (Dave D) has requested ideas for a type
o i L : P | of bamer/fencmg to keep mowers from encroaching on restored areas at PMC. .
Phase Il Archeology Meeting | \&D . | The meeting will be held at the New Bedford Library with the EPA, USACE, Jacobs and PAL
' L I R a meeting in.the morning. " The meeting with the stakeholders will be held in the afternoon.
'| Site visit by NAE District .~ .~ |, .. 706117 . . |"Wsits NBRO 1430-1630.. NAE wlII requnre some graphlcs support from Jacobs. Poruon on
{commander - - o | .- |NBNSS W|ll be brief. . . :

Public Meeting - | 6/27117 @6:00
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COMPREHENSIVE PLAN MEETINGS ' , M
. Small Group Topic Date of Attendees
) Meeting/Call | .
Sequencing of work After CP is issued TBD = | Lederer, chkerson Barczynskl Iono Coleman Rezendes Mangelson Fox,
L - . . A~ _|.Gouveia, Rigassio-Smith, Anderson, Lally, HamngLon SES, MADEP .
UH Subtidal Proposed data gap \[_ 7/13/2017 ) Lederer, lorio, Coleman, Rezendes, Mangelson, Esten, Lally, Gouveia,
I locations in'Areas I, N, | . .| Rigassio-Smith, Taylor, Harrington, SES, MADEP
and O .
Intertidal LH Miguel WP in progress. | Weekly, Tues 'chkerson Barczynskl lorio, Esten, Coleman Rezendes, Mangelson
) . Marsh Island to proceed- - at2:30 Gouveia, Blount Sills, White, MADEP
. according to WP unless
directed otherwise. Other | ;
LH intertidal properties on .|
o hold for now. ~ -
Intertidal UH Access road layouts sent TBD ‘Dickerson, lorio, Esten, Coleman, Rezendes Mangelson Gouveta _Blount,
5/25. EPA (Dave D) to Sills, Whlte MADEP :
review and evaluate :
- . access agreement status. £~ S\ : : : S .
CDA/Confirmatory UH Subtidal " After CPisissued  \  7/13/2017 - )| Lederer, lorio, Esten, Gouveia, Rigassio-Smith, White, MADEP. -

CDA/Confirmatory LH Intertidal

Marsh Island, Miquel

at 2:30

Dickerson, Barczynski, lorio, Esten, Gouveia, Rigassio-Smith, White, MADEP.

CDA/Confirmatory UH-East UH East "TBD Dickerson, lorio, Esten, Gouveia, Rigassio-Smith, White, MADEP.
Intertidal - E 4 . )
CDA/Confirmatory UH West i UH West . TBD Dickerson, lorio, Esten, 'Godveia Rigassio-Smith, White, MADEP.
Intertidal ' . . .. - ‘ .
Aerovox Interim Cap . Discussion on proposed | Weeékly, Thurs chkerson Wolf Groher ngaSS|o-Sm|th Anderson Morris, Gouveua Lally,
: ) Work Plan at 1PM Tuthill, White. N
LH Subtldal and LHCC Dlsposal NTP 6/29/17 TBD Bartzynskl lorio, Rezendes, MADEP '
RAC cost repomng ™ Reviewed IRAC invoices, 6/29/17 Lederer, Dickerson, lorio, Coleman, Rezendes Fox, Beth Anderson,
. discussed how to report @12:00 . | Hutchinson, MADEP
 paid to date, and to (webinar)
, generate daily cost
tracking for EPA and - )
: USACE - N
| Subtidal Data Gap___ e TBD
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Parcel or Name of Owner nght of Entry Need Date . Task \ Notes '
Upper Harbor Access Roads TBD "~/ Intertidal - EPA (Dlekerson) has requested that Jacobs provnde the curent |
= ‘ version of the map showing areas that may require access -
| roads. Five out of six. agreements in hand still working. on
: o i , Robichaud. :
| Robichaud . TBD - . Archeology = | EPA (Barczyski) has submitted letter to the property owner's
v ' o - | son. He has indicated he will take care of it. Barczyskl wrll
. L - » - : continue to reach out until son responds.
17-1 and 17-3/Mike Panagakos TBD Subtidalintertidal | EPA (Lederer) has turned over.the matter of ROE to EPA s
I e - | legal staff for resolution. e
- . DELIVERABLES
No. Document Name . Organizatlon Submit Date .*. | Comments Revlewers " Notes.
. ; N RR Due .
B1 | UH Subtldal Data Gap Samphng, Battelle After UH subtidal TBD Jacobs Lederer Fleldwork panned to begin at the end of
/ : (Round 2) FSP Addendum #1 small group Lally, Mangelson, | July. -
; meeting . Esten, lorio, MADEP ‘
- "1 B2 | LH BV .Verification/Confirmatory Battelle 6/16/17 713117 . Barczynski, Lederer, | Received comments from M. Esten.
) | . -| Sampling FSP Addendum #5 s . . Rezendes, Esten, |, | E . ' -
_ " ' . - lorio, MADEP ‘
B3 | Marsh Island Verification/ | Battelle mnminT 811z Dickerson, Coordinating with Marsh Island work
Conﬂrmatory Sampling FSP . Mangelson, Esten, | plan revisions.
~ | Addendum #2 - Iorio, MADEP, Sills |
B4 | Aerovox Passive Sampler Flux Battelle - 6/22117 - 6/29117 - Jacobs, Dickerson, .| Battelle will schedule a meeting with
" ‘Study FSP ' : e SR Wolf, Groher, lorio, | EPA (Dave Dickerson) to discuss
~ - ' . _Lewis, MADEP passive samplers
/ B5 | ADCP Survey FSP - Battelle 6/30/17 7112117 . : - -~
J1 {1 2014/2015 Ambient Air Report . 'Jacobs - Draft: 2/15/17 .| MOR 3 Due: " Lewis Jacobs to issue Final Report after:
- | MOR No 3 ' : ‘RCL: 4/26/17. 6/30/2017.  Lederer AECOM backchecks. ¢
. ~_MOR: 5117117 A AECOM. . ' AN
. MOR 2: 5/25/17. g
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No.

Submit Date

Comments -

‘Document Name Organization Reviewers Notes
: L Due .
MOR 3 Due:
L ‘ ' . : 6/19/2017 ST ) . .
J2 | Comprehensive Plan, Draft " Jacobs - Draft Due: 6/30/17 724117 - ~ Lederer .
; S . N '- 1 : . Dickerson -
Barczyski
Rezendes -
Coleman -
Mangelson
lorio
_Esten
' Lally
. MADEP .
J3 | Phase Archeologml lnvestngatlon Jacobs/ Draft-Final: 6/7/17 7/14/17(30 Stakeholders and | Two meetings with stakeholders and
' Summary Report, Draft-Fmal CR/PAL MOR Due: TBD days from Interested Parties | other interested parties are tentatively
, : -7 .| transmittal by - scheduled for 7/12/17.
EPAto
interested
. ' . parties) ) T
-'[ J4 | Shipwreck 2 Report WP, Draft-Final | . Jacobs/CR Draft: 5/23/17 7114117 | Stakeholders and | Back-checks of the RCL were received
1 : RCL: 6/6/17 (30 from | Interested Parties | by 6/6/17. .
Draft-Final: 6/7/17 | trgfismittahby _
Final Due: TBD "EPAto \ | \ ' N M
int: ) ﬂ \IO
Lo ' v _ | rties) /O :
J5 | Archeological Disposition Jacobs;, CR, * Draft: 4/20/17 WLZ j ~ Lumino Pending comments from Lumino.
Spreadsheet, Draft : PAL RCL Due: TBD. . V. . L
J6 | Marsh Island Intertidal WP, RCL and Jacobs Draft: 5/22 ) c Dickerson
RLSO RCL Due: 6/27/17 | Due: 7/11/17 Esten
‘ L Mangelson
Péenko
. ’ . o MassDEP . . . '
J7 | UH Hybrid Dredge WP, MOR Jacobs Draft Submitted: Back-check Lederer Coordination meeting with John Lally to
, , T v 417 Due: 7/20/17 Rezendes resolve his open comments planned for,
RCL Submitted: Mangelson - Thurs (6/22/17)
5124 'Esten
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No. Document Name Organization Submit Date Comments Reviewers Notes
' Due
MOR Due: 77514{\ ~ Lally
. ) ‘ MADEP -
J8 | Addendum to UH Hybrid Dredge WP Jacobs Draft Submitted: Back-check Lederer
for the Cable Crossing Area, MOR 47 - Due: 7/20117 Rezendes
‘ RCL Submitted Mangelson-
5251 11‘77 . Esten
MOR Due: 716/ Lally
4 ' MADEP .
J9 | Miguel Intertidal WP, Draft . Jacobs Draft Due: 7/7/17 |’ Due: 7/21/17 Dickerson Remediation will be designed to 25 ppm.
‘ (tentative) (tentative) Esten Survey planned for 6/20/17.
A Mangelson '
Penko
- : MassDEP :
J10 | Air Model Memo on Hybrid Dredge ~ Jacobs 6/19/17 Due: 7/3/17 Lederer Lederer comments submitted 6/24/2017
Draft - , ' '
J11 | SUMMA FSP for VOC, Draft Jacobs Draft Due: 6/23/17 Due: 7/7/17 Barczyski
I ' Lewis
J12 | APP. "~ Jacobs TBD Mangelson, Safety
J13 | QAPP Jacobs 71717 ' Lewis
L - EPA Lab )
J14 | CQCP Jacobs 712117 Mangelson : ~
E1 .| Fate and Transport Model Letter ERDC 6/8/17 6/12/2017 Lederer EPA checking Final version.
) Repon backcheck ' ) ' ) ) . /\ :
CONTRACT ACTIONS \4
S i
Contract Award Date Notes \ | ‘j =
RAC TO3 (Marsh Island) 817117 Negotiations held on 6/23/17. Revused Proposal due 6/30/17 \ /
RAC TO3 Modification (Miguel Property) 10/12/2017 Award bef_ore demobilization of Marsh Island . ' ’
RAC TO4 (Cable Crossing Area) '6/20/117 'POM complete by 6/30/17. \[) b
" AECOM WQM ) 8117 Proposal due on 6/30/17 -7
AECOM EMIS A 8122/17 . Proposal-due on 7/12/17

7
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FUTURE ACTIONS (No discussion needed) ' o

Project Notes
' 103 Sawyer Street:
New Bedford, MA 02746
508-996-5462 -
508-996-6742
www.iacobs.coni

" [Action

Notes

Between the Bridges WP

After completion of the BV. .

Existing Debris Map for City of NB

Upon completion of all UH debris removal

TERC TO# 1, 6, 7, 8 Incentive Fees

Final action is with Contracting. No date for cbmpletion :

TERC TO# 1, 6, 8 Closeout

.Final action is with Contracting. No date for completion






